

			REPORTING PE	100
PROJECT STATUS REPORT			Jamary 1953	
1. CRYPTONYM 2	DIVISION OR BRANCH	3. COUNTRY		. DATE ORIGINALLY APPROVE
a. Program b. Project	55 -1	Target Bas	e 3reece :	b. Project 22 June 1
5. NAME OF CASE OFFICER	ROOM NO.	EXTENSION SI	GNATURE OF CAS	E OFFICER
	1311-7	8366	Alice L.	Lambert
6. TYPE OF PROJECT AFI	A PP APN	SUPPO	RT	
7. STATUS A OPERATIONAL	LIQUIDATIN		···	<u> </u>
8. PERSONNEL ASSIGNED 0/S	U.S. 9. FY ALLOTMENT	T TO DATE	10. FY 08	LIGATIONS TO DATE
U.S 22 FOREIGN NAT'L 63	2	7		- '
TOTAL 85	1 17			
resupplied on 29 January attempts were timerted 20 January failed been There were no profine covert radio Monday and Thursday 1	d by difficult flying ause the aircraft was opaganda or leaflet maintained a regular 730 GMT aerial transmithly newspaper Shqi	I/T operator lar as conditions. as not able to l drops during Ja ar thrice-daily mission.	nded safely An attempt locate the numry. broadcast wed on sche	Three previous on the night of reception some. schedule and a
over Albania.				
completed his tour of	former director	or of BGFIEDD Py med to Washingto	// operation.	me
		CENT SOURI NAZI	RAL INTELL Cesmethods	ID RELEASED BY I GENCE AGENCY EXEMPTION 3828 DISCLOSURE ACT
C	DOWN GRA	ADE PER EVIEW DIVISION	N _{cnpy}	86164 5 OF S COPPES